State Route 109 Widening From US 70 to the
Cumberland River Quarterly Update
Contractor: Vulcan Materials

Project Manger: Adam Vance

Progress Update

Vulcan is placing graded solid rock on North
side of the Dry Fork Creek.

Grading operations are still on-going at the
Academy Road intersection. Graded solid rock
has been placed on the north side of Dry Fork
Creek.

Clearing and grubbing activities are being per-
formed throughout the project.

Waterline work is taking place throughout the
project with the majority of the focus at Acade-
my Road.

Electrical line relocations are taking place at the
Academy Road intersection.

Erosion control measures are being installed
throughout the project as needed.

The Smart Work Zone has been activated. More
info https://www.tn.gov/tdot/news/2018/4/25/
smart-work-zone-implemented-on-109-
widening-project-.html

Anticipated Schedule

The top priority focus is preliminary widening and
signal placement at Academy Road.

Utility relocation will continue throughout the
project.

Bridge, box culvert, and storm pipe crossings are
scheduled to start within the next few weeks.

Cut and fill operations will continue at all priority
areas.

Grading work at the Academy Road intersection.
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More Information
For more information, please visit the project website at

https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html




